JuristAI × Autonomous

● ACTIVE ENGAGEMENT — WEEK OF MARCH 16, 2026

Your Analytics Implementation Project Plan

A 2-week implementation roadmap covering GTM setup, GA4 migration, PostHog as your primary source of truth, server-side tracking, audit breakage fixes, event taxonomy, and conversion funnels — with a channel-level baseline locked before consulting begins.

PREPARED FOR	PREPARED BY	PROJECT START	CLIENT LEAD	PROJECT LEAD
LitigAI (Jurist AI Inc.)	Autonomous Technology Inc.	March 16, 2026	Ali Amin, CEO	Rizwan Qaiser

YOUR 2-WEEK ROADMAP

Three phases. One clean analytics foundation.

PHASE 1

Foundation

GTM, GA4, PostHog + server-side tracking live. Your data layer is rebuilt from scratch.

Week 1 · Mar 16–22

PHASE 2

Fix + Instrument

Audit breakages resolved. Event taxonomy defined. Funnels built and validated across GA4 + PostHog.

Weeks 1–2 · Mar 20–27

PHASE 3

Baseline + Handoff

Channel-level baseline locked. Full handoff documentation. Consulting impact tracking begins.

Week 2 · Mar 27–30

PHASE 1 — FOUNDATION

Setup & Infrastructure

WEEK 1 GTM · GA4 · PostHog · Server-Side

Mar 16 – 22

- [ ] **GTM container created & workspace configured** — clean architecture, naming conventions, scalable variable structure
- [ ] **GA4 migrated from page snippet → GTM** — no data gaps, no double-counting, validated in DebugView
- [ ] **PostHog installed via GTM** — PostHog designated as primary source of truth; GA4 secondary
- [ ] **Session recording enabled & verified in PostHog**
- [ ] NEW **Server-side tracking layer configured** — Next.js API route → PostHog; eliminates ad blocker data loss; sets up for future ad platform attribution
- [ ] **Bot & internal traffic filters applied** — Singapore / China datacenter traffic excluded; Pakistan internal team traffic filtered from reporting views

PHASE 2 — FIX + INSTRUMENT

Audit Fixes · Event Taxonomy · Funnels

PRIORITY FIXES

Tracking Breakages from Pre-Audit

Mar 20 – 24

- [ ] FIX **Zero conversion tracking** — GA4 currently shows 0 key events; conversions may be happening but invisible. Stripe checkout referrals confirm real purchases exist.
- [ ] FIX **form_start firing on page load** — tracking bug generating 95 phantom form starts with no form_submit event; lead count currently unknowable
- [ ] FIX **www/non-www both returning 200** — canonical redirect broken; causing duplicate GSC data split + 19 keyword cannibalization flags
- [ ] FIX **75.6% "Direct" attribution** — UTM framework implemented across all channels; dark social and email traffic will be correctly attributed

TAXONOMY

Event Definition + Funnel Build

Mar 20 – 27

- [ ] **Review existing funnels** — document current state, gaps, and drop-off points in PostHog and GA4
- [ ] **Taxonomy session with Ali** — collaborative definition of events: names, triggers, parameters, expected values
- [ ] **Event list drafted & agreed** — full event dictionary with naming conventions locked before building
- [ ] **Events built in PostHog + GA4 via GTM** — validated end-to-end in DebugView and PostHog Live Events
- [ ] **Funnel 1 built & documented**
- [ ] **Funnel 2 built & documented**
- [ ] **Funnel 3 built & documented**

PHASE 3 — BASELINE + HANDOFF

Measuring Impact · Documentation · Handoff

WEEK 2

Pre-Consulting Baseline Lock

Mar 27 – 30

- [ ] KEY **Baseline snapshot locked — by channel** — organic, paid, direct, referral, email; this is the "before Rizwan" marker for measuring consulting impact
- [ ] **Current conversion rates documented per channel** — per-channel CVR, session counts, and funnel drop-off rates captured at baseline

HANDOFF

QA · Documentation · Delivery

Mar 27 – 30

- [ ] **Full QA pass on all tags, triggers & variables**
- [ ] **Event dictionary finalized** — all event names, triggers, parameters, and expected values documented
- [ ] **Handoff documentation written** — implementation reference + how to add future events without us
- [ ] **CRO Recommendations Report delivered** — prioritized opportunities tied to funnel data and channel performance
- [ ] **Walkthrough call with Ali** — live walkthrough of GTM container, PostHog dashboards, and event library
- [ ] **Full GTM container access transferred to LitigAI**

What LitigAI provides

— GTM container access (or fresh account)
— GA4 property admin access
— PostHog account (or we create one)
— Site / codebase access for server-side setup
— Availability for taxonomy session (~1hr)

Source of truth hierarchy

Primary: PostHog (session recording, funnels, product events)
Secondary: GA4 via GTM (SEO, acquisition, channel attribution)
Server-side: Next.js API → PostHog (ad-blocker proof, future ad platform ready)

READY TO START?

Kickoff today — first results by end of week.

Phase 1 infrastructure is live within 5 business days. Questions or changes: hello@autonomoustech.ca